

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
উন্নত প্রযুক্তিনির্ভর পাট ও পাটবীজ উৎপাদন এবং সম্প্রসারণ (১ম সংশোধিত) প্রকল্প
পাট অধিদপ্তর
বস্ত্র ও পাট মন্ত্রণালয়
৯৯, মতিঝিল বা/এ, ঢাকা-১০০০।


স্মারক নং-২৪.০১.০০০০.০০৯.২০.৩৩৯.২০-২০৫০

তারিখঃ ১৪/১২/২০২৩ খ্রিস্টাব্দ।

বিষয়: “উন্নত প্রযুক্তিনির্ভর পাট ও পাটবীজ উৎপাদন এবং সম্প্রসারণ (১ম সংশোধিত)” প্রকল্পের মাসিক IMED প্রতিবেদন প্রেরণ।

উপরোক্ত বিষয় পরিপ্রেক্ষিতে পাট অধিদপ্তর কর্তৃক বাস্তবায়নাধীন “উন্নত প্রযুক্তিনির্ভর পাট ও পাটবীজ উৎপাদন এবং সম্প্রসারণ (১ম সংশোধিত)” শীর্ষক প্রকল্পের নভেম্বর/২০২৩ মাসের মাসিক IMED প্রতিবেদন এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্ত: বর্ণনামতে ০১ পাতা।


(ড. সৈমিনা আক্তার)
(অতিরিক্ত সচিব)
মহাপরিচালক
২.

সচিব
বস্ত্র ও পাট মন্ত্রণালয়
বাংলাদেশ সচিবালয়
ঢাকা।

দৃ: আ: যুগ্মসচিব (পরি), বস্ত্র ও পাট মন্ত্রণালয়, বাংলাদেশ সচিবালয়।

**Monthly Implementation Progress Review meeting of
ADP included Project of the year November/2023**

**IMED 05/2003 (Revised)
Monthly Progress Report**

Reporting Period:

- Name of the Ministry/Division/Organization :
1. Name of the Project : Advanced Technology Based Jute and Jute Seed Production & Extension(1st Revised) Project
 2. Objectives of the Project : 1. Quality type Jute Fiber Production .
2. High yealding Jute seed production and replaced high yealding variety in presence of low quality jute seed in variety.
 3. Implementation Period : a) Original :July/2018-31st March/2023 b) Revised :July/2018-June/2025
 4. Location of the Project : 228 Upozila Under 45 Distric.
 5. Source of Funding (with amount) : GOB
 6. Estimated Cost : (In Lakh Taka)

	Total	Taka	Project Aid (RPA)	Physical (% of Total Project)
a) i. Original	37646.74			
ii. Revised	37320.09			
b) Cumulative Progress upto last june/23		16293.51		55%
c) Current year allocation and Physical Target		5400.00		91%
d) Progress of current month		174.4		7%
e) Progress upto the current October/23 month of the year		849.48		20%
f) Fund released upto the current Month October/23		2697.75		-

7. Quarterly Financial and Physical : (In Lakh Taka)

	1 st Quarter		2 nd Quarter		3 rd Quarter		4 th Quarter	
	Financial	Physical	Financial	Physical	Financial	Physical	Financial	Physical
a) Target:	1348.875		1348.875					
b) Achievement: (Physical progress as the % of total project)	514.34	12%	849.48	20%				

8. Target and Achievement of the main Components of the Project :

(In Lakh Taka)


Sl. No.	Work components as per PP (With quantity)	Estimated Cost	Achievement upto last June /23		Target of the current year		Progress upto the month of November/23 of the current year	
			Financial	Physical (% of the component)	Financial	Physical (% of the component)	Financial	Physical (% of the component)
a.	Farmers Training	5742.86	1529.51	34.55%	600.00	100%	178.23	30%
b.	Seed Distribution	8171.69	4335.432	61.21%	1207.00	93%	4.114	0.4%
c.	Fertilizer Distribution	8650.82	4701.881	54.81%	1254.23	71.50%	20.95	1.7%
d.	Insecticide Distribution	155.31	86.33	17.85%	40.00	100%	5.60	60%
e.	Sprayer Machien	90.00	84.75	100%	-	-	-	-
f.	Computer	64.00	51.12	100%	-	-	-	-

9. Reasons for the delay of Project implementation

- i. Due to late recruitment of manpower in field level.
- ii. Due to late in selecting Farmers in first two years.
- iii. In corona pandemic time project implementation was hampered.
- iv. Insufficient jute seed supply from BADC in first two fiscal year.

10. Existing problems of implementation of the project

- i. Water scarcity in jute retting time.
- ii. Unavailability of targeted land for jute seed cultivation.


 14.12.2023
 Dipak Kumar Sarkar
 Project Director
 Telephone No.223381537