



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
উন্নত প্রযুক্তিনির্ভর পাট ও পাটবীজ উৎপাদন এবং সম্প্রসারণ (১ম সংশোধিত) প্রকল্প
পাট অধিদপ্তর
বস্ত্র ও পাট মন্ত্রণালয়
৯৯, মতিঝিল বা/এ, ঢাকা-১০০০।


স্মারক নং-২৪.০১.০০০০.০০৯.২০.৩৩৯.২০- ২৩৬৮(১)

তারিখঃ ১৫/০১/২০২৪ খ্রিস্টাব্দ।

বিষয়: “উন্নত প্রযুক্তিনির্ভর পাট ও পাটবীজ উৎপাদন এবং সম্প্রসারণ (১ম সংশোধিত)” প্রকল্পের মাসিক IMED প্রতিবেদন প্রেরণ।

উপরোক্ত বিষয় পরিপ্রেক্ষিতে পাট অধিদপ্তর কর্তৃক বাস্তবায়নাধীন “উন্নত প্রযুক্তিনির্ভর পাট ও পাটবীজ উৎপাদন এবং সম্প্রসারণ (১ম সংশোধিত)” শীর্ষক প্রকল্পের ডিসেম্বর/২০২৩ মাসের মাসিক IMED প্রতিবেদন এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্ত: বর্ণনামতে ০২ পাতা।


(ড. সেলিমা আক্তার)
(অতিরিক্ত সচিব)
মহাপরিচালক

সচিব
বস্ত্র ও পাট মন্ত্রণালয়
বাংলাদেশ সচিবালয়
ঢাকা।

দৃ: আ: যুগ্মসচিব (পরি), বস্ত্র ও পাট মন্ত্রণালয়, বাংলাদেশ সচিবালয়।

**Monthly Implementation Progress Review meeting of
ADP included Project of the year December/2023**

**IMED 05/2003 (Revised)
Monthly Progress Report**

Reporting Period:

Name of the Ministry/Division/Organization :

1. Name of the Project : Advanced Technology Based Jute and Jute Seed Production & Extension(1st Revised) Project
2. Objectives of the Project : 1. Quality type Jute Fiber Production .
2. High yealding Jute seed production and replaced high yealding variety in presence of low quality jute seed in variety.
3. Implementation Period : a) Original : July/2018-31st March/2023 b) Revised : July/2018-June/2025
4. Location of the Project : 228 Upozila Under 45 Distric.
5. Source of Funding (with amount) : GOB
6. Estimated Cost : (In Lakh Taka)

	Total	Taka	Project Aid (RPA)	Physical (% of Total Project)
a) i. Original :	37646.74			
ii. Revised :	37320.09			
b) Cumulative Progress upto last June/23 :		16293.51		55%
c) Current year allocation and and Physical Target :		5400.00		91%
d) Progress of current month :		353.75		13%
e) Progress upto the current December/23 month of the year :		1203.23		26 %
f) Fund released upto the current Month December/23 :		2697.75		-

7. Quarterly Financial and Physical :

(In Lakh Taka)

	1 st Quarter		2 nd Quarter		3 rd Quarter		4 th Quarter	
	Financial	Physical	Financial	Physical	Financial	Physical	Financial	Physical
a) Target:	1348.875		1348.875					
b) Achievement: (Physical progress as the % of total project)	514.34	14%	1203.23	26%				

8. Target and Achievement of the main Components of the Project :

(In Lakh Taka)


Sl. No.	Work components as per PP (With quantity)	Estimated Cost	Achievement upto last June/23		Target of the current year		Progress upto the month of December/23 of the current year	
			Financial	Physical (% of the component)	Financial	Physical (% of the component)	Financial	Physical (% of the component)
a.	Farmers Training	5742.86	1529.51	44.38%	600.00	100%	178.39	30%
b.	Seed Distribution	8171.69	4335.432	65.23%	1207.00	99%	4.114	0.4%
c.	Fertilizer Distribution	8650.82	4701.881	58.70%	1254.23	73%	20.955	1.7%
d.	Insecticide Distribution	155.31	86.33	34.60%	40.00	50%	5.613	14%
e.	Sprayer Machien	90.00	84.75	100%	-	-	-	-
f.	Computer	64.00	51.12	100%	-	-	-	-

9. Reasons for the delay of Project implementation

- i. Due to late recruitment of manpower in field level.
- ii. Due to late in selecting Farmers in first two years.
- iii. In corona pandemic time project implementation was hampered.
- iv. Insufficient jute seed supply from BADC in first two fiscal year.

10. Existing problems of implementation of the project

- i. Water scarcity in jute retting time.
- ii. Unavailability of targeted land for jute seed cultivation.



Dipak Kumar Sarkar
Project Director
Telephone No.223381537